

**Smithville ISD  
High School  
Campus Improvement Plan 2013-2014  
Implementation Status Report**

Activity Types:   **N** (New Improvement Initiative)  
                           **O** (Ongoing Improvement Initiative)  
                           **D** (Documentation Activity – usually plan required by law)

Status Code:       **6** Activity is completed.  
                           **5** In-Progress and On-Time  
                           **4** Pending and On-Time-Line  
                           **3** In-Progress but is Behind Timeline  
                           **2** Activity has been only partially addressed.  
                           **1** No Action Taken and Behind Time Line

Each objective in the improvement plan is listed in this report, followed by a table showing all activities associated with that objective. Each activity has a type and status code.

**Executive Summary**

<b>Type</b>	<b>All</b>	<b>6</b>	<b>5</b>	<b>4</b>	<b>3</b>	<b>2</b>	<b>1</b>	<b>0</b>
New Initiatives	1	0	0	0	0	0	1	0
Ongoing Initiatives	49	1	46	2	0	0	0	0
Documentation Activities	0	0	0	0	0	0	0	0
All Activities	50	1	46	2	0	0	1	0

99.5 % of all activities included in the Campus Improvement Plan are either completed in-progress, or pending and on-timeline.

0 % of all activities are in-progress, but behind our planned timeline.

0.5 % of the activities have not been addressed, or are only partially addressed.